



«Cyprus Capacity Building for LIFE - Cyclamen»

PROJECT LOCATION: Cyprus

BUDGET INFO:

Total amount: €1.239.747

Requested EC funding: €951.828



DURATION: Start: 15/12/15 - End: 14/12/19

PROJECT'S IMPLEMENTORS:


Coordinating Beneficiary: Department of Environment, Ministry of Agriculture, Rural Development and Environment

Name, Surname, Position

Logo(s)



NATIONAL ORGANIZATIONAL STRUCTURE OF LIFE RELATED INSTITUTIONS





CURRENT SITUATION, MEASURED IMPACTS & RESULTS :

Main objective: to empower and capacitate the Cypriot LIFE NCP with personnel, competencies, skills, knowledge, experiences and networking, in order to enhance the effectiveness and outreach of its services to applicants.

Main implemented actions:

- Preparation of administrative & legal procedures (A1)
- Info activities (A6) → info days & consultative meetings for IP's
- Promotion of a joint project e.g. LIFE NCP Network Project (A9)
- Work with national representatives of other environment related networks (A10) Horizon2020 SC5, CY DGEPCD.
- Networking and consultation for IP's (A11)
- Media Work (C1) Press releases, Articles, Ads, Radio broadcast
- Project Management (D1)



INDICATORS TABLE

ACTIONS	PLANNED INDICATORS	IMPLEMENTED INDICATORS
A2 Human resources	4 new personnel	0
Proposal consultation	100%	70%
A3, A4, A5, A7 Trainings / workshops/ Twinnings / Helpdesk		0
A6 Info activities	100,000 citizens 60 SME's 15 NGO's All local authorities (30)	5% 15% SME's 20% NGO's 50% Main Municipalities
C1, C2, C4, C5, C6 Media, Events, Promo, Website, Social Media, Public Awareness		5% Public Awareness material on the way!



FURTHER ACTIONS TO BE TAKEN

- A2. New personnel
- A3. Trainings, Workshops
- A4. Twinning
- A5. Train-the-trainer
- A7. Helpdesk
- A8. Support of on-going projects
- A13. Facilitation of exchange of experience amongst Life projects
- B. Actions for monitoring of the impact
- C1. Media Work
- C2. Events
- C5. Website and Social media Marketing
- D. Management and Reporting



IDENTIFIED PROBLEMS & CHALLENGES

- **Delays due to administrative reasons**
- **Domino effect**

**EVERY
SETBACK
IS A SETUP
FOR A
COMEBACK**