

## **Project: «Greek LIFE Task Force» GR LTF**

PROJECT LOCATION: GREECE

#### **BUDGET INFO:**

**Total amount: €1,304,708.00** 

**Requested EC funding: €953,600.00** 



**DURATION: Start: 01/01/2016 - End: 30/04/2019** 

### **PROJECT'S IMPLEMENTORS:**

**Coordinating Beneficiary: Green Fund** 

**Associated Beneficiary: Ministry of Environment & Energy** 










# NATIONAL ORGANIZATIONAL STRUCTURE OF LIFE RELATED INSTITUTIONS









**CURRENT SITUATION** 

# RESULTS

MEASURED IMPACTS

Operational Plan –

5 new officers

1 joint event

plan

Organigram, Recruitment

Initiation of recruitment process

Recruitment - complete

complete

initiated

22/11/16, Budapest

Translation of guidelines -

6 translated guidelines

Initiation of project's implementation

applicants

Better understanding of LIFE guidelines by


initiated Helpdesk - initiated

Meetings, e-mails, help line 2 Info Days

Enhanced support & consultation to applicants Awareness & promotion of

Enhanced awareness of potential applicants Enhanced awareness of potential applicants

Greek projects' results





Synergies with funding opportunities - initiated Communication & dissemination - initiated

Information campaign -

Web site, social media, press release, newsletter Dimitri Homatidis, Environmental Officer

Kellie Koligiorga, Communication Officer





### **INDICATORS TABLE**

ACTIONS	PLANNED INDICATORS	IMPLEMENTED INDICATORS
Recruitment	5	5
Consulting	20	11
Participants in events	400	260
Submitted proposals	110	53
Online communication tools	1	6









### **FURTHER ACTIONS TO BE TAKEN**

- Development of a database
- Official web site
- Specialized training of the 5 officers
- Technical & financial guidelines for Greek applicants
- Exchange of experience in other MS
- Strategic regional awareness campaign
- Co-funding sources
- Support of public authorities (LIFE IP)
- Support of After LIFE activities
- Production of printed & audiovisual communication material









### INDENTIFIED PROBLEMS & CHALLENGES

- Delay in the recruitment process
- Identification of trainers for training needs
- How to approach & support the After-LIFE period of LIFE projects

Technical requirements & quality standards



Number of submitted & successful proposals





