



LIFE CAPACITY BUILDING – LIFE LAB

PROJECT LOCATION: Romania

BUDGET INFO:



The project is under implementation for a 2 years period time:
January 2016- December 2017.

Total project budget: 401.550 Euro, din care:

Fonds UE - 333.468 Euro representing: 83.05 %


Cofinancing - 68.082 Euro representing: 16.95%

Coordinating Beneficiary:

Ministry of Environment, Waters and Forests



NATIONAL ORGANIZATIONAL STRUCTURE OF LIFE RELATED INSTITUTIONS





Achieved activities:

For the actions proposed in accordance with the schedule of activities provided in the Grant Agreement, the following activities were undertaken:

Project Manager with Project Coordinator, activities were carried on:

- preparing the documentation necessary for the team UIP (Ministerial Orders) on the establishment of the project team, experts nomination, obtaining approvals related departments within MMAPI agreement regarding the operation of PIU;
- preparing documentation related to institutional circuit of documents in accordance Regulation of organization and functioning of IPU LIFE14CAP;

4.2 Overall progress (description of the activities implemented so far)

- Project Manager with expert communication, have prepared documentation signing documents that concern orders of the minister (in accordance with institutional requirements) to allocate staff within the Project;
- They have drawn record attendance timesheets, drafted documentation for the purchase of promotional materials and visibility necessary for the proper implementation of events provided; They were busy identifying the place of ongoing events, drawing up the lists of participation, ensuring a consistent presentation Agenda at events and by compiling lists of participants and distribution of information materials;



Conducting training sessions are informing, learning about how to apply for a project, specifically dedicated to applicants, potential beneficiaries; we have organized 4 sessions for writing projects, one Infoday event, 3 events for meeting stakeholders and targeted groups; with this occasion we have met more than 100 people;

- An important component of this project proposal is to create an interactive channel of socialization like Face Book, Twitter and a Web link (or website MMAPi, or web page structure, interactive platform FAQs and dissemination of successful projects or against projects which have not passed the stage of selection and analysis of the causes that led to this situation, we have experimented a webinar platform, we have tested it;





FURTHER ACTIONS TO BE ACHIEVED

- In the next 4 months will continue operations according to the schedule of activities. It will intensify the work of making acquisitions proposed calendar of activities and will insist specifically for completion of the documentation relating to the specifications and procurement procedures for work on guidelines support and activities related to organizing meetings, trainings, with potential applicants;
- We propose that these activities are carried out in accordance with the timetable proposed by respecting the legislation in force and the implementation deadlines;



IDENTIFIED PROBLEMS & CHALLENGES

Changing legislation on Public Procurement requires new criteria for the award of contracts which relate to purchases of services in the field of intellectual performances that should be considered value for price or the best value for cost, which implies a careful analysis of the specific formulation requirements. In this regard, it had rethought the formulation specifications, to quantify the monetary front, the respective contribution to the intellectual knowledge of the subject.



Informații suplimentare

Bază de date proiecte:

www.ec.europa.eu/environment/life/project/Projects

Pagina LIFE a MMAP:

www.mmediu.ro/categorie/life/87

Punct Național de Contact LIFE

Marisanda PÎRÎIANU

Director Direcția Accesare Fonduri Externe, MMAP

E-mail: marisanda.piriianu@mmediu.ro

Carmen Mădălina COZMA

Project Manager pentru LIFE 14 Creșterea Capacității Instituționale

E-mail: madalina.cozma.life@mmediu.ro
proiecte.life@mmediu.ro