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« LIFE 14 CAP/CZ/0001 Czech LIFE » 
 

PROJECT LOCATION: Prague, Rožnov p.R. 

BUDGET INFO: 

Total amount: 566 160 € 

Requested EC funding: 528 177 € 

PROJECT’S IMPLEMENTORS: 

Coordinating Beneficiary: The Ministry of the Environment 

Associated Beneficiary: CSOP Salamandr (NGO) 

DURATION: Start: 1/1/2015 - End: 31/12/2017 (to be prolonged) 
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NATIONAL ORGANIZATIONAL STRUCTURE OF LIFE 
RELATED INSTITUTIONS 

The Ministry of the Environment 

Section of EU Funds, Financial and Voluntary 
Instruments 

Department of Financial and Voluntary Instruments 

Unit of EU Programmes 

National Contact Point  

for Programme LIFE in the Czech Rep. 

Human Resources 
Department 
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CURRENT SITUATION, MEASURED IMPACTS & RESULTS: 
Introduce briefly the main implemented actions and results of the project until now. 
 

 

A: National LIFE Call: co-financing (max 15%/max 370.370 €) + 

project preparation (5.555 €) 

A: Assistance to applicants (seminars, manual on project 

conceptualizing+preparation, translations of all guidelines, 

helpdesk; expert consultation service, guidance on 

complementary programmes, networking platform) 

A: Promotion of the programme (website, targeted 

communication, some articles) 

 

R: Slowly increasing number of applications (18/2016>?, 

15/2015>2, 14/2014>0) 

R: Increased quality of applications (hoping ) 
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Project specific INDICATORS TABLE 
 
 
 
 
 
 
 
 
 

AREA PLANNED 

INDICATORS 

IMPLEMENTED 

INDICATORS 

Helping tools for applicants 9 8 

Potential beneficiaries 

reached/year 

1000 1200 

Specific Seminars/project 9 9 

Successful LIFE proposals/year 3 1.5 

Human resources at MoE 4+1 3,5+0 since 2016 

PR articles in special media 18 0 

Best practice exchanges 6 (2) 

LIFE14 CAP Networking workshop, 22-23/11/16, Budapest 



 Name, Surname, Position  Logo(s) 

FURTHER ACTIONS TO BE TAKEN 
Introduce briefly the main actions of the following years. 

 

A: Sharing best practice from successful projects 

(study exchange visits, LIFE projects fairs)  

A: Promote the programme to the target groups (PR 

campaign, targeted communication, video/film) 

A: Sharing experience with other NCPs 

A: Building stronger platform among complementary 

programmes 

A: Fair of LIFE projects 

 

+ updates and continuation of implemented actions 
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INDENTIFIED PROBLEMS & CHALLENGES 
 
New law on civil servants –  
till 3/2016 only 1 employee + PM (NCP) 
 
Ministry structure (coordinating beneficiary) –  
time delays, additional workload, interferences, system of  
decisions and approvals and responsibilities, slow and 
inflexible processes, changes of project personnel, favoring 
national structural funds (OPE) 
 
Specific LIFE history in Czechia  
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How to contact us: life@mzp.cz 
 

Jiří Kožusznik – jiri.kozusznik@mzv.cz  
+ 420 267 122 830 
 

Ján Polák (PM) – jan.polak@mzv.cz  
+ 420 267 122 769 

 
Lucie Blažejová  
lucie.blazejova@mzv.cz 
 
Oto Klikar (PR)  
oto.klikar@mzv.cz 
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